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This report summarizes project status for the Northern Piedmont and Mountains Orthoimagery 2014 Project 

funded by the NC 911 Board.  The reporting period is February 1- February 28, 2015. 

 

Accomplishments 

The accomplishments by the project team during the period include the following items organized by team 

member: 

 

CGIA  

 CGIA continued project management activities with weekly team meetings. 

 Continued to perform project management activities 

 Followed up to special exception requests for and/or by Primary PSAP contacts as follows: 

o Beech Mountain:  to obtain additional coverage or update to Watauga data to include Banner 

Elk 

o Randolph:  to update an error realized at time of delivery 

o Alamance:  to obtain data from Phase 2 (2013 Eastern Piedmont) 

 Developed a project survey and solicited input from all attendees and contacts from the project. 

 Updated web mapping content on the project website to reflect status and schedule 

 Completed horizontal QC analyses by NGS.  All review passed specifications 

 Continued ITS hosting processing and storage to facilitate imagery release in early February 

 Initiated development of data to support product review by USGS of the NGA Greensboro urban 

boundary 

 Received final project reports and lessons learned reports 

 Implemented data loading of all 26 counties to NC OneMap for public access on February 1 

 DCR secured hardware investment to perform digital preservation tasks of superseded 2010 product 

 Outreach activities included the following: 

o February 11:  Updated project status at the quarterly meeting of the NC Geographic 

Information Coordinating Council 

o February 26-27:  Presented on the project at the NC GIS Conference 

 

NC Department of Transportation (NCDOT)  

 Technical and Advisory Services 

o Initiated Orthoimagery Summary Evaluation Report by County 

o Attended team status meetings  

 



NC Department of Public Safety: NC Geodetic Survey (NCGS)  

o Attended team status meetings 

o Completed the horizontal QC phase 

 

Acquisition Vendors  

This section summarizes the accomplishments of the five prime acquisition vendors selected through the 

Qualifications Based Selection (QBS) process.  The selected vendors are Sanborn Map Company, Atlas 

Geographic Data, Surdex Corporation, Photo Science, and Spatial Data Consultants.  The fully executed contracts 

were awarded on December 18, 2013.  Each of the contracts consists of seven primary tasks as follows: 

 

Task 1 – Flight Planning 

Task 2 – Imagery Acquisition 

Task 3 - Aerotriangulation and Ortho Generation 

Task 4 - Product Delivery and Data Acceptance 

Task 5 – Quality Review and Resolutions Reporting 

Task 6 – Image Service Hosting (VOICE Application QC Interface) 

Task 7 – Closeout 

 

Sanborn Map Company 

o Did not invoice 

 

Atlas Geographic Data 

Task 7 – Closeout 

o Initiated development of Project report and Lessons Learned report 

o Initiated close out of sub-contractor 2014 agreements pending 60-Day on-call 

 

Surdex Corporation 

o Did not invoice 

 

Spatial Data Consultants Science  

Task 5 – Quality Review and Resolutions Reporting 

 Completed final quality review submittals 

 Reviewed NCNGS final report 

 Closed out task per recovery approval 

 

Photo Science  

Task 5 – Quality Review and Resolutions Reporting 

 Closed out task per recovery approval  
 

VOICE Application Contractor: 

This section summarizes the accomplishments of Photo Science, the sole-source contractor developing the 

VOICE QC Application.  The fully executed contract was awarded on February 3, 2014.  That agreement consists 

of seven primary tasks as follows: 

 

Task 1: Requirement Workshop 

Task 2: System Design Document 

Task 3: Development 

Task 4: Beta Release Testing 

Task 5: Production Release 

Task 6: Hosting and Project Close 

 

Task 6: Hosting and Project Close 

 Continued to support the interface for duration of the project 

 

 

 



 

 

 

 

Schedule 

The following represents the project’s core deliverables milestones for plan and actual status:   

 
Task Item Planned Start Planned 

Finish 

Actual 

Finish/Percent 

Complete 

1 Project Initiation  8/1/2013   12/19/2013    

 Issue RFQ for Orthoimagery QBS 9/5/2013 9/5/2013 9/5/2013 

 Q&A Period Closes 9/11/2013 9/11/2013 9/5/2013 

 Post Q&A 9/13/2013 9/13/2013 9/5/2013 

 Closing date for RFQ responses 9/25/2013 9/25/2013 9/5/2013 

 Contract NCGS 9/1/2013 9/1/2013 9/11/2013 

 Contract NCDOT 9/1/2013 9/1/2013 9/11/2013 

 Select pre-qualified applicants 10/18/2013 10/18/2013 10/18/2013 

 Host workshop for selected applicants 11/5/2013 11/5/2013 11/5/2013 

 Technical and cost proposals due 11/19/2013 11/19/2013 11/19/2013 

 Negotiate with selected applicants 12/3/2013 12/3/2013 12/5/2013 

 Approve and sign all contracts  by state and selected 

applicants 12/18/2013 12/18/2013 12/18/2013 

 Proposed Kickoff Meeting 12/19/2013 12/19/2013 12/19/2013 

 Contract QC Service Provider 2/1/2013 2/1/2013 03/12/2014 

2 Planning and Design 10/1/2013 1/30/2014  

 CORS Upgrades 10/15/2013 1/15/2014 1/15/2014 

 Validation Range 10/15/2013 1/15/2014 12/17/2013 

 RTN Maintenance 10/15/2013 1/15/2014  

 Flight planning and control surveys compliance 

documentation 

12/19/2013 1/30/2014 
5/30/2014 

     

3A Acquisition 2/15/2014 4/30/2014  

 Acquire 26 Counties  2/15/2014 4/30/2014 4/10/2014 

3B Acquisition Post-Processing 2/15/2014 7/31/2014  

 Specifications workshops, post processing, develop and 

approve compliance documentation  

2/15/2014 7/31/2014 
7/31/2014 

4 Quality Review Production and Product Delivery  7/15/2014  12/23/2014   

 QC Production Cycle 8/1/2014 12/30/2014 12/18/2014 

 Product Delivery 1/15/2015 1/31/2015 1/28/2015 

5 Implementation 1/16/2015 3/30/2015  

 Implement the NC OneMap Geospatial Portal solution 2/1/2015 Ongoing  

 60 day End-User Evaluation 1/16/2015 3/30/2015  

 

6 Project Closeout 4/1/2015 6/30/2015  

 Final Data Packaging and Final Reports 4/1/2015 5/31/2015   

 Project Closeout 6/1/2015 6/30/2015  

 

  



Budget 

The expenditures for the project are summarized below.  Note the current reporting period represents  

February 1 – February 28, 2015.  The total budget for the project is $3,987,667. 

 
Item This Reporting 

Period 

Cumulative to 

Date 

Percent Expended to 

Date 

CGIA       

CGIA Labor $9,880.00  $312,700.00    

ITS Hosting and Information 

Technology $1,969.98  $8,719.53  

  

CGIA Travel $0.00  $4,381.28    

CGIA Reimbursable Expenses $0.00  $4,972.00    

CGIA Total $11,849.98  $330,772.81  56.2% 

        

Subcontractors       

NCDPS-NCGS $2,736.05  $180,889.56  90.1% 

NC DOT $4,191.02  $142,692.94  83.4% 

Sanborn Map Company $0.00  $336,373.71  98.1% 

Atlas Geographic Data $11,239.83  $637,326.93  99.0% 

Surdex Corporation $0.00  $502,699.25  99.0% 

Spatial Data Consultants $6,685.20  $588,711.20  95.6% 

Photo Science $336.85  $551,350.70  99.5% 

NCDCR State Archives $0.00  $0.00  0.0% 

ESRI $0.00  $0.00  0.0% 

QC Application Sub-Contractor $1,843.20  $65,403.00  93.4% 

Subcontractor Total $27,032.15  $3,005,447.29  95.52% 

        

Total (for Project) $38,882.13  $3,336,220.10  83.9% 

 

Major Tasks Identified for March 2015 

The emphasis of the project in March will be focused on the following major tasks: 

 

CGIA 

 Continue to support Primary PSAPs during 60 Day period  

 Update status on project website 

 Implement requirements for DCR to perform preservation of the statewide 2010 project 

 Continue ITS hosting processing and storage  

 Begin development of contractor performance evaluations 

 Begin to compile and inventory the MRSID products for ongoing storage 

 Other tasks include regular team meetings and ongoing outreach to federal, state and local partners 

 

NCGS 

 Did not invoice 

 

NCDOT 

 Develop final product evaluation reports 

 

Private Subcontractors (Sanborn Map Company, Atlas Geographic Data, Surdex Corporation, Spatial Data 

Consultants, Photo Science) 

Task 5 – Quality Review and Resolutions Reporting 

 Closeout all tasks 

Task 7 – Closeout 

 Deliver lessons learned reports 

 



VOICE Application Contractor 

Task 6: Hosting and Project Close 

o Continue project hosting 

 

Project Issues 

There are no financial or technical issues to prevent the team from completing the project on time and within 

budget. 

 

Please contact me by phone at (919) 754-6588 or email at tim.johnson@nc.gov if you have questions about this 

report or about contractual or administrative aspects of the project.  Contact Darrin Smith of CGIA at (919) 754-

6589 or email at darrin.smith@nc.gov regarding technical matters related to the project. 

 

 

Sincerely, 

 
Tim Johnson, GISP 

Director 

Center for Geographic Information and Analysis 
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